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Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 255 Date: 24-Jan-2011 Monday

Approved Date:

Shift Hours: 07:00 am 04:30 pm Break: 00:30 Over Time: 01:00

Const Calendar Day: 503

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site after the safety meeting at 7:15 AM. Crews had to work on the East ,
West , & South tower shafts in splice 2 . Crews started at 7:00 AM.

Barry , Carlos , & Michael had to work on the South tower shaft . Crews had to install the remaining
bolts on the vertical stiffeners , snug , mark the bolts for 1/2 turn for the 210 mm. bolts , & 2/3 turn for the
220 , 230 , & 240 mm. bolts , & pretension them . Crews started at 7:30 AM. They were done at 5:10 PM.

Obra , Dustin , Kimo , pablo , & Ryan had to work on the East tower shaft . Crews had to install the
permanent bolts , install double washers on the bolts behind the vertical stiffeners , & snug the bolts .
remove the snug bolts on both sides of the vertical stiffeners from the primary splice bolting , install new
washers on the outside , & snug the bolts . Crews started at 7:30 AM.

In addition to that , crews had to close the B - C , & C - D corners before erecting the corner splice
plates . They had to mark the 200 mm bolts for 1/2 turn & pretension them . crews were done at 3:10 PM.
They left at 3:20 PM.

Carlos , Anthony , Augie , Casey , Jacob , Jaime , Jeffery , & Kevin had to work on the West tower
shaft .

Carlos , Kevin , & Casey had to work on the splice plates . They had to bring the remaining 2 plates
against the tower skin plates using 4 hydraulic jacks . They started on the E plate at 8:30 AM. Crews had to
work on one side of the plate , finish the A plate , & prepare the jacks for the 2nd side of the E plate .
Crews were done at 11:30 .

Anthony , Augie , Jaime , Jeffery , & Ryan had to pretension the bolts. Crews had to snug , mark 2/3
turn the bolts . Crews started at 7:30 AM.

In addition to that , crews had to erect the corner plates , drive drift pins to align the holes . & install
the permanent bolts . Crews were done at 1:30 PM.

Crews were called to work on the erection tower at 1:45 PM. They had to fuel the Favco tower crane ,
prepare the sections for the working platform at 144 meters to be erected , & prepare their tools &
equipment . They were done at 3:20 PM.

Augie & Casey had to work on the barge & on the W line rigging materials to the site . & they had to
work with the other crews on the erection tower

All other crews had to work on the erection tower . Crews had to erect the East cross beam to close
the East side of the erection tower . They started at 3:40 PM. They were done at 4:00 PM.

Finally , crews had to work on the North & South working platform supporting beams . They started at
4;00 PM. Crews were done at 5:10 PM. Erection tower crews left at 5:20 PM.
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Gabriel , Johnny , & Roberto had to work on the safety net at 81 meters , on the South side of the
erection tower . Crews had to set the Grove crane in the middle of the South side of the erection tower ,
hook the man basket , fly he safety net & set it on the frame & clamp it to the cables . Crews started at
8:00 AM. They were done at 2:20 PM. They left at 2:30 PM.

Salvador & Paul had to work on the hand rails at 90 meters . Crews had to install brackets on the top
of the façade on the East , & West sides , & weld the hand rails .

In addition to that , crews had to close the South side catwalk . They had to cut to size & weld the end
sides of the hand rails . Crews started at 9:00 AM. They were done at 3:00 PM. Crews had to wrap up their
tools & equipment . They left at 3:15 PM.

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

WELDING MACHINE, MILLER 250 AMP

8.00

2083

0.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

8.00

002321

0.00

No

0.00 0.00

TOWER CRANE

3.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

3.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM SALVADOR SANDOVALIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM KIMO JOSEIronworker 8.00 0.00 0.00 8.00

JNM BENJAMIN SCOTTOperator 8.00 0.00 0.00 8.00

JNM GABRIEL RIOSIronworker 8.00 0.00 0.00 8.00

JNM JOHNNY CALZASCIAIronworker 8.00 0.00 0.00 8.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

APP PAUL FAMBRINIIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00
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